

Ministry of Healthcare, Nutrition & Uva-Wellassa Development

Loan

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
M / Healthcare, Nutrition & Uva Wellassa Development Contact Person: Project Dir: Mr D Meemeduma Tel : 697296, Fax:667681 e-mail : pdbbdp@sitnet.lk ERD : Mr Indika Premaratne Tel :2484711, Fax: 2447633 e-mail : indika@erd.gov.lk	Improvement of National Blood Transfusion Services Project	26.01.2001 20.04.2007	Japan	- Design & construct National center - Installation of equipment & materials 1 national center 5 regional centers - Providing consultancy Services , training and education	JPK	1.5	0.2	14.1	1.9	Consultancy Services for Engineering Services and Education and Training were commenced and in progress Package A – Construction of National Blood Transfusion Centre Contractor has been mobilized Package B – Procurement of Equipment and Materials Tenders were closed on December 09, 2004 and being evaluated by consultants Package C – Procurement of Books Order has been placed for part-supply Package D – Procurement of Computer Network and Software System Request for Proposals (RFP) for Consultant (Computing Services) issued on in May 2004 and closed in July 2004. A consultant is to be procured for Evaluation of technical proposals of RFP Package E – Supply of Vehicles and Equipment for Mobile Units The Tender specifications and conditions have been revised and called fresh tenders Package F – Procurement of Tissue Typing Unit Due to non-ability of suitable space procurement temporarily suspended Technology Transfer Awaiting comments on draft proposals for Training from JICA
M/Healthcare,NUTRITION AND Uva Wellassa Development.- PD Mr.Yapa- 2693599	Sirimavo Bandaranaike Children's Hospital	2003-2004	Bank of Austria (Export Credit)	Provision of Equipment	EUR	17.3	15.7	22.4	20.4	Consignment of Medical Equipment received. Hospital bnuidings being constructed.

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
Ministry of Healthcare, Nutrition and Uva Wellassa Development Mr. Susil Somasiri - Project Director Tel. 2559838 Fax : 2559837 ERD Contact Person : ERD: Contact person P.M.M.Gunaratne Tel: 94-11-2484706 Fax: 2447633 e-mail: mahinda@erd.gov.lk	Development of Health Facilities in Colombo Project	25.07.2002 31.12.2005	Saudi	Conduction of Neuro Truma Unit	SAR	45.0	1.0	12.0	0.3	as at 31.12.2004 Consultancy contract awarded to Apollo Hospitals Ltd

Grant

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total grant	Dis. up to 31/03/05	Total grant	Dis. up to 31/03/05	
Contact Person: Mr. E.V. de Silva Project Director Tel:2695183 Fax: 25336873 e-mail dir-nsacpc@itmin.com@eureka.lk ERD- Mr R.M.S.P.S. Bandara, AD Tel: 484698 Fax: 447633 e-mail: samantha@erd.gov.lk	National HIV/AIDS prevention Project	13.02.2003 31.12.2007	WB	HIV prevention intervention - Tbc control Institutional strengthening	SDR	9.6	1.3	14.5	2.0	1. Consultants were appointed for advising on financial management 2. Slow implementation over the past year and noted weak coordination between project management and administrative support team of the DG and the technical staff of the national programs. It is requested to send disbursement claims to WB as early as possible.
Contact Person: Project Dir: Mr.N R Gunasekara Tel:504934 Fax: 504934 e-mail directorwb_Womens@lanka.com.lk	Support to Advocacy for Reproductive Health & Gender	01.01.2002 31.12.2006	UNFPA	-Conduct research studies and KAP survey among target groups, such as the media, policy makers, religious leaders, national and sub-national elected leaders, community leaders and the general public -Develop a National Advocacy Strategy on RH and gender issues. -Design and produce advocacy materials -Sentise and mobilize national and sub national elected leaders , religious and community leaders, provincial and district level government institutions , NGOs and CBOs to support population , RH & gender issues. -Conduct training on advocacy and communication skills -Increase staff strength of Women's Bureau -Conduct incounty observation visits , fellowships , study tour.	USD	0.5	0.3	0.5	0.3	The project in operation. There are no major issues.

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
Uva provincial council- Mr. K.D.Kulatunge-PD-055 2276035	IRDP Monaragala	05.12.1996 31.12.2003	Norway	Area Development projects -Divisional Level Planning -Estate Workers Community Development - Agricultural Development - Credit and income Generation - Health - Education - Community Development - Training & Technical Assistance - Planning and studie	NOK	173.0	160.1	27.3	25.3	Delay in completing new projects by the Chamber of Commerce
M/Healthcare, Nutrition & Uva Wellassa Development M/Education M/Women's Empowerment & Social Welfare Contact Person Mr. Ted Chaiban, Unicef Representative T.P. 011-2580840 fax : 2551333 ERD: Contact person Mr. T.M.J. BandaraTel: 94-11-2484791 Fax: 2447633 e-mail: jayarathne@erd.gov.lk	UNICEF-Sri Lanka Country Programme 2002-2006	01.01.2002 31.12.2006	UNICEF	- Children affected by armed conflict programme - Early childhood programme - Learning years programme - Adolescence programme - Protection of children and women programme - Right based planning policy analysis	USD	38.8	27.8	38.8	27.8	as at 31.12.2004 UNICEF prepares an annual work plan for each year to achieve the objectives of the country programme and project is on schedule. 1. 6,751 children enrolled back-in-school, 44,519 children received catch-up education. 2. Classes and 241 school buildings damaged or destroyed in the war were repaired as reconstructed. 3. 42 primary health centres were repaired or reconstructed. 4. 212 school's benefitted from improved water and sanitation facilities. 5. 1,404 under-age recruits and their families received social work assessments. 410 children enaged in hazardous labour and street children benefitted from social work support. 6. 234 children enrolled in vocational training. 7. 22 families received micro credit loan 197 families were assessed for income generation support Mid term review was held in October 2004 .
M / Healthcare, Nutrition & Uva Wellassa Development Dept. of Health and District Health Directors	Health Sector Development Project	10.7. 2004 31.12. 2009	WB	To improve effeciency, equity and quality of health care by strengthening planning, management and monitoring capacity at the District Provincial and Central levels.	SDR	40.2	1.1	60.7	1.7	1. The grant has been declared effective form 20th October, 2004. 2. Two Special Dollar Accounts has already opened for two main components. 3. US \$ 10 mn has released as emergency assistance for supply medicine and equipment to tsunami effected people.