

Ministry of Community Development & Estate Infrastructure

Grants

Loan

Implementing Agency	Project	Agreement Date/ Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total Loan	Dis. up to 31/03/05	Total Loan	Dis. up to 31/03/05	
M / Community Development & Estate Infrastructure Contact Person:Mr.C.Navarathnam, Project Coordinater, Tel:2333564 Fax:2333564 email:cnava@slt.lk ERD:Bharatha Ramanayake Tel:248422696 Fax:2447633	Rehabilitation & Implementation Of Education Reforms in Plantation Schools	09.06.2004 31.12.2006	Sweden (Sida)	*Universalizing the basic span of education and achieving a high level of student performance in the plantation schools. * Rehabilitating the existing palnataion schools buildings and services to ma	SEK	45	0	6.4	0	Waiting for legal opinion of Attorney General's Dept for the effectiveness of the the project

Grant

Implementing Agency	Project	Agreement Date/ Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total grant	Dis. up to 31/12/04	Total grant	Dis. up to 31/12/04	
Plantation Housing & Social Welfare Trust (PHSWT)DG/PHTF-Tel. 2484787	Plantation Development Support Programme	15.09.1998 31.12.2005	Norway	- Settlement Development Housing /water In Sanitation - Health - Child Care - Fostering labour Relations	NOK	50.0	32.8	8.3	5.4	Steps were taken to speed up progres of housing projects, by developing sites upfront so that the worker families will be better motivated. There were also regional initiatives to get the services of small time contractors, as the worker families could not ensure continues construction due to their involvement in estate work. In such situations, EWHCS or housing committees participated in decision-making &
Plantation Housing & Social Welfare Trust (PHSWT) Contact Person: Mr. R.M.B. Ellagala, Director General Tel. 2484787 Fax 2447633	Plantation Development Support Programme (PDSP)	17.8.1998 30.06.2005	Netherlands	-Settlement Development – Housing/Water/Sanitation & Woodstoves -Health -Fostering Labour relations -Child Care	EUR	12.4	8.8	16.8	12	All activities will be completed before 30th June 2005. A new proposal has been submitted under Phase 11.