

Ministry of Fisheries & Aquatic Resources

Loan

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
Contact Person Project Dir : Nissanka Perera Tel : 2386469 , Fax : 2386465 ERD : Mrs Suranga Vithanage Tel : 2484714 , Fax : 2447633 e-mail : suranga@erd.gov.lk	Coastal Resource Management Project	14.12.1999 30.12.2005	ADB	Coast line stabilization Coastal Environment & Resource Management Fisheries management and quality improvement Institutional Strengthening of M/ F&OR and other concern agencies	SDR	28.8	12.9	43.5	19.5	- Project agreed to an action plan to move the project at the mid-term review. Progress of the coastal stabilization of the component - Part A is on target. - The planning phase for coastal resource management component has completed. Special area management plans prepared with the approval of stakeholders and community. Implementation mechanism established. - Fisheries harbour- A review of the estimate and EIRR been carried out on ADB instructions. Hambantota, Ambalangoda and Chilow have been evaluated for construction.
M / Fisheries & Aquatic Resources Contact Person Project Dir : Jayantha Chandrasoma Tel/Fax : 074-718255 ERD : Ms Suranga Vithanage Tel : 2484726 , Fax : 2447633 e-mail : anura@erd.gov.lk	Aquatic Resource Development & Quality Improvement Project Loan Nos. 1910/1911 SRI (SF)	08.11.2002 31.12.2009	ADB	1. Inland Fisheries and Aquaculture Development 2. Fish Quality Improvement and Marketing 3. Micro-credit and credit for small and medium scale Inland Fisheries and Aquaculture enterprises 4. Institutional strengthening 5. Project Management	SDR (1911) JPK (1910)	10.4 0.7	0.78 0	15.7 6.8	1.2 0.1	Project Implementation Consultants commenced work in January 2004 - Sites for 6 land based mini-hatcheries finalized - 2030 ha of minor irrigation reservoirs identified. CBO's formed/strengthened. - Fish Health Laboratory at University of Peradeniya -Tenders closed - Credit Scheme launched - Training for farmers 394 person days complete

Grant

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
M / Fisheries & Aquatic Resources Contact Person Mr. H. S. G. Fernando, Director Planning/Actg. Project Director Tel: 2329440, Fax: 2541184 ERD : Mr S M Piyatissa, AD Tel : 2484788 , Fax : 2447633 e-mail : piyatissa@erd.gov.lk	Fisheries Community Development	15.08.1997 30.12.2004	Germany [gtz]	Community development Resources management	EUR	1.5	1.3	1.9	1.8	Fisheries Training Centre courses in improving skills underway. The practical courses developed at Regional Centre-Tangalle became newly designed curriculum of the Ocean University. 8 fisheries training modules were developed and introduced to Regional Training Centres.Polhena coastal reef site was officially declared a fisheries Management area.

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
M / Fisheries & Ocean Resources Contact Person:PD-TEL.047-2220616	Hambantota Coastal Resources Mgt.project	12.12.2001 30.11.2004	Norway	Coastal resource Management. Through consultancy, capacity building & institutional strengthening.	NOK	10.7	9.2	1.7	1.5	80% physical work completed on implementation of Special Area Management Plan for Mawella Kudawella & Hambantota dunes, Rehabilitation and Management of Environmentally sensitive area in the coastal zone