

## Ministry of Justice & Judicial Reforms

### Loan

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
<b>Contact Person</b> <b>Project Dir:Ms. Shamali Gunawerdana</b> Fax: 2439239 Tel : 2478452/3 E mail justices@srilanka.net <b>ERD :Mr.S. Bandara</b> Tel : 2484698 Fax : 2447633 E-mail : samantha@erd.gov.lk	Legal and Judicial Reforms	22.06.2000 30.06.2005	WB	1. Legal Reform (a) Commercial law reform 2. Professional development (a) Training and equipment supply to - Attorney General's Office - Bar Association - Law Schools (b) Public Awareness Programme (c) Access to Law/Legal information network 3. Improvements of the Company Registry Office 4. Judicial Reform (a) Judicial Training Center for Law and Justice (b) Judicial Services Commission and Model Courts (c) Commercial Mediation	SDR	13.6	7.4	20.5	11.2	1. Project activities have been delayed as there was no Project Director for some time. 2. From June 2004 the activities have been speeded up. 3. The reorganization and Automation of Company registry component has been reincluded. 4. 1 year aextension has been requested. 5. Changes among components and one year extension will be required soon.

### Grant

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total grant	Dis. up to 31/03/05	Total grant	Dis. up to 31/03/05	
M / Justice, Law Reform & National Integration Contact person: Mr. N. Selvakkumaran Human Rights Commissioner & National Project Director, Tele:2662502;2502001;2662501 Fax:2662501;2502001 selvak@sltnet.lk ; selvak@law.cmb.ac.lk; hrclegal@sltnet.lk	Human rights commission project	19.10.2001 1.4.2004	Sweden	* Review of national legislation regulations * Capacity building of the Human Rights Commission *Training on the operational aspect	SEK	9.8	9.7	1.4	1.4	Sida has allocated additional fund(1.3 mn) to help Human Right Commission to solve backlog of cases.