

Ministry of Skills Development, Vocational & Technical Education

Loan

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
Contact Person Project Dir : Mr Hector Hemachandra Tel : 805130 , Fax: 805130 e-mail : sdp@slt.net.lk ERD : Ms Suranga Vithanage, AD Tel :2484714 , Fax : 2447633 e-mail : suranga@erd.gov.lk	Skills Development Project	05.11.1999 31.10.2006	ADB	Improving the quality and relevance of skills training programs Institutions building and human resources development Innovation interventions to strengthen NGO and private sector participation	SDR	13.7	8.2	20.7	12.4	1. Prepared the final draft of Policy Paper on Unified National TVET system and Submitted to Hon. Minister for approval. Awaiting approval from Legal Draftsman Department. 2. Draft paper on National Vocational Qualification will be announced in beginning of year 2004. 3 Finalized Skills Standards and Trade Tests on CBT for 17 trades. Another 20 trades will commence in July and the rest will commence in January 2005. 4. Conceptual development and coding systems for MIS are finalized. 5 Labour Market Information System finalized. Development of software commenced and it is expected to complete by July 2004. 6. Policy paper on Quality Assurance of the TEVT sector is being finalized. Quality Assurance System installed in 20 centers on pilot basis. Work is in progress. 7. Out of 45 CBT Curriculum Development – 23 Nos completed, 22 Nos 75% completed. 8. Commenced activities on resource material development for 13 trades. Process is continuing. 9. MIS – Software developed and installed in key centres including Ministry of Tertiary Education & Training, TVEC, NAITA, VTA, DTET etc. Operational manual is completed. 10. Career Guidance and Counselling- Provided equipment 11. LRUCs and LRDC * 50 centres have identified island wide to locate LRUCs.

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
M/Skills Development, Vocational and Technical Education Contact Person Project Director - Mr. Hector Hemachandra T.P. 011-5365113 011-2502327 fax: 2502327 ERD: Contact person Mr. T.M.J. Bandara Tel: 94-11-2484791 Fax: 2447633 e-mail: jayarathne@erd.gov.lk	Skills Development Project (co-financing with ADB)	29.02.2000 31.10.2006	OPEC	1. Capacity building 2. Improvement of Skills Training Programme 3. Provision of Equipment, Furniture and Instruction material	USD	7.4	5.4	7.4	5.4	as at 31.12.2004 70% of civil work have been completed.