

**Ministry of Public Administration & Home Affairs**

Loan

Implementing Agency	Project	Agreement Date/Closing Date	Donor	Main activities	Currency	Amount in mn		In US\$ mn		Current Status
						Total loan	Dis. up to 31/03/05	Total loan	Dis. up to 31/03/05	
<p>Contact Person Project Dir: B R Kerkovan Fax : 552474 Tel : 554966/46 E-mail : info@dicsrilanka.org</p> <p>ERD:Mr. A Sooriyagoda ,DD Tel:484699 , Fax :447633 E-mail : Soori@erd.gov.lk</p>	Distance learning Education	28.3.2001 30.6.2005	WB	<p>-Selection and relay distance learning course material -Financing of DLC operating cost -Technical assistance for staff training market survey and business plan -Establishment of annual audits -Civil works -Purchase and installation of distance learning technology</p>	SDR	1.6	1.1	2.4	1.6	<p>1. The subsidiary Loan Agreement was signed on 28th April 2003. 50% of the total (US\$ 1,500,000) has been extended to DLC as a loan with US\$ 1% interest per annum to be paid to GOSL within a period of 10 years from 1st January 2010.</p> <p>2. The leasing agreement with SLIDA was signed on 24th of September 2003. The construction work at the Transformer Room has been completed. The new transformer has been connected to the main grid of the Ceylon Electricity Board.</p> <p>Amended the DCA to meet the incremental operating cost commencing from Year 2003 on 80:20 basis for IDA &amp; GOSI Original DCA has provision on a declining basis 80% for the 1st year, 66 for the 2nd year, 30% for the 3rd year and none for the remainder of the project life.</p> <p>4. They have plan to introduce new video conference and web base programmes and also new regional e-learning centres will be established and connected to Colombo DLC. Offer programmes developed by International Institutions. Acting as a network Hub for the proposed sub national network under the e-Sri Lanka project. Facilitate to build capacity in the F</p> <p>Disbursed upto 31/08/04 Civil works Rs. 37 mn Good Rs. 20 mn Consultancy Rs. 3 mn Operating cost Rs. 43 mn</p>